

PROJECT: Catalytic Project – No Increase in Post Development Run-off Volume

Revised Project Schedule – November 16, 2011

TASK	Budget	Jan. '12	Feb. '12	Mar. '12	Apr. '12	May '12	Jun.'12	Jul. '12	Aug. '12	Sep. '12
Review McGaw Neighborhood Plan & Regs.	\$2,648		Local Planning Meeting # 1							
Literature Review	\$5,012				Local Planning Mtg. #2					
Modeling Analysis of Neighborhood	\$17,310							Local Planning Mtg. #3		
Charrette with Developers	\$4,506									
									TOTAL	\$29,476